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ACRONYMS AND ABBREVIATIONS

CapEx Capital Expenditure
CapManEx Capital Maintenance Expenditure
CoC Cost of Capital
ExpDS Expenditure on Direct Support
ExpIDS Expenditure on Indirect Support
GPS Global Positioning System
JSR Joint Sector Review
MoU Memorandum of Understanding
NGO Non-Governmental Organisation
O&M  Operation and minor maintenance
OpEx Operation and minor maintenance Expenditure
SDGs Sustainable Development Goals
SWA Sanitation & Water for All
UN United Nations
WASH Water, Sanitation and Hygiene

GLOSSARY

District District is used in this document to refer to the principal local government area where WASH 
services are planned and delivered. The name varies between countries (district, commune, 
county, municipality, prefecture) but describes in each case the administrative service area for 
WASH.

District-Wide Approach  The approach ensures a comprehensive plan for assessing need, planning and delivering 
WASH services and monitoring performance in such a way that no communities or people 
are excluded. It is an approach to ensure universal and sustained access to water, sanitation 
and good hygiene. It demands clear lines of responsibility, effective partnerships, sustainable 
financing arrangements and mechanisms for accountability. 

Agenda for Change A global movement, through a collection of like-minded organisations, working to take a 
sustainable, systems building approach to achieving universal and sustained WASH access, 
through global advocacy, development of tools and demonstration of approaches to stimulate 
sector change.

Service Delivery Models Refers to the combination of management approach at service delivery level (e.g. community, 
private, public etc.) and the necessary vertical legal, policy, institutional, regulatory and 
financing frameworks which support these management structures and allows them to function 
effectively.

Service Authority Refers to the institution(s) with the legal mandate to ensure that WASH services are planned 
and delivered. Service authorities are usually, but not always, equated with local government, 
and not necessarily involved in direct service delivery themselves (although they may in some 
cases). Note – as WASH covers multiple sectors (water, health, education...) this role may be 
played by multiple district-level organisations.
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1.1 BACKGROUND TO AGENDA FOR 
CHANGE
The Sustainable Development Goals (SDGs) set targets 
for WASH that require a fundamental shift in approach 
to achieve the global commitment for universal and 
equitable access. New services need to be brought online 
to reach every last person, and services and service levels 
need to be sustained, affordable and equitable for all. 
To achieve this, significant changes are needed to the 
way the sector works and how development partners 
and organisations support governments to achieve their 
goals. A shift is needed from piecemeal project-based 
initiatives, to a comprehensive long-term approach which 
supports permanent service delivery and strengthens local 
systems. Fragmented initiatives need to be harmonised 
under unified, government-led plans and the building 
blocks for sustainable service delivery put into place at 
all levels. Strengthening central government systems will 
help to ensure a robust national framework. Efforts need 
to be redoubled to enable subnational (e.g. district and 
municipal) authorities to fulfil their decentralised mandates 
regarding planning, financing, managing and supporting 
service delivery.

Agenda for Change is a collaborative response to the 
shortfalls of existing approaches and was launched in 
2015 by a collection of like-minded organisations1 with 
a common vision and commitment to universality and 
sustainability. Agenda for Change is a movement guided 
by a set of shared principles and a shared way of working. 
The aim is to contribute to achieving universal access to 
sustained services, by applying a systems approach to 
WASH. This means supporting the sector in countries 
from district to national levels, testing and demonstrating 
approaches, and learning at national and global levels from 
district experiences, to scale-up successful approaches.
 
Most countries have decentralised services and require 
local government to take on the WASH service authority 
mandate2. Local authority bodies are responsible for 
ensuring that everyone in their area has access to 

sustainable services. This service authority role is distinct 
from that of service providers, who are responsible for 
the day to day delivery, operation, maintenance and 
administration.  Agenda for Change therefore takes the 
district level as its entry point, with the goal of achieving 
universal and sustained access across the district. The 
imperative is to support service authorities to develop 
evidence-based plans to achieving and sustaining 
universal access across the district and to implement 
these district-wide plans with the support of aligned 
partners, monitoring and learning together and being held 
accountable. 

Although Agenda for Change takes the district as 
its entry point it recognises that successful district 
initiatives can only take place within a robust national 
enabling environment and well-functioning sector. Those 
implementing Agenda for Change processes therefore 
work with governments to resolve any weaknesses within 
the sector enabling environment and to ensure that 
country systems are applied in the districts.

In this way district level approaches are developed within 
an overall national framework, with successes brought to 
the national level to replicate best practice.

Implementing the principles mentioned by Agenda for 
Change at district level provides practical examples to 
other parts of the country on how to systematically plan for 
and achieve the SDGs for WASH. 

We take a holistic and systems-wide approach to 
strengthening the building blocks at all levels to ensure 
permanent services for all; we refer to this as the district-
wide approach. 

1 Including Aguaconsult, IRC, Osprey Foundation, WaterAid and Water for People, with increasing engagement from other organisations. 
2 The term “service authority” is used for the institution(s) with the mandate to ensure WASH service delivery and carry out functions such as planning, 

budgeting, oversight, monitoring and support for WASH services at the local level. In most countries, the service authority is normally equated with 
decentralized local government (referred to variously as municipalities, district authorities or communes) and devolved line ministry posts (such as ministries 
of water, health, education); but this responsibility can also rest with higher levels of government such as regions or provinces, or even states in the case of 
federated countries. In this document we use the term ‘district’ to denote the service authority, understanding that the service authority function may lie 
with multiple entities, as WASH is a multi-sectoral issue. 

1. INTRODUCTION
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1.2  A JOURNEY – NOT A ROUTE MARCH
This document aims to provide an overview for how the 
principles and practice of Agenda for Change can be 
applied at district level, following a generic (e.g. non-
country specific) roadmap. The document aims to:
1. Elaborate on the principles of Agenda for Change, at 

different institutional levels;
2. Provide an overview of the main steps of the roadmap 

at district level and its linkages with  wider sector 
strengthening activities; and

3. Provide links to associated tools and resources.

While this document mainly relates to efforts to strengthen 
district level WASH systems, Agenda for Change partners 
recognise that system strengthening is also required at 
national level to create an enabling environment for service 
sustainability. We will continue to work to situate this 
roadmap within a broader national framework.

1.3 SCOPE AND AUDIENCE OF ROADMAP
This roadmap presents a framework of elements for WASH 
systems-building at district level. It is not prescriptive: 
the sequencing of activities and even whole steps need 
to be adjusted to the context of a specific country or 
district, recognizing that countries and sectors move at 
different speeds and are in various stages of development. 
Systems strengthening processes are rarely linear and 
do not follow pre-defined steps: it is often the case 
that the process starts halfway along a roadmap and 
retraces some steps, in order to move forward again.  We 
recognize that embarking on the district-wide approach 
in practice is more like a winding road than a straight 
route. The roadmap we present has emerged from trial 
and error in several countries and is distilled from the 
collective experience of the supporting organisations. In 
each country where the roadmap (or parts of it) has been 
applied, the route has taken a slightly different form, 
and has also required modifications for different districts 
within each country. Few districts have followed it exactly 
as presented here.  The  roadmap will remain work in  
progress, a ‘living document’, updated periodically as 
further experience is gained in the growing number of 
countries in which Agenda for Change is applied. 
For more information on Agenda for Change, visit 
https://www.washagendaforchange.net
 

The scope of application to date has been in rural areas, 
and with more emphasis on water than sanitation3. It 
focuses primarily on district functions related to provision 
and oversight of public services, with less emphasis on 
private sector provision or self-supply4. Applying this 
roadmap to urban contexts, and areas served by utilities, 
would require further changes and modifications. 
Turning this generic roadmap into a specific tool for a 
particular context is not straightforward and requires 
experienced facilitators. This document is primarily aimed 
at professional staff of Agenda for Change members 
who are well versed in sector context and processes, 
governments involved in the district-wide approach, and 
other organisations engaged in facilitating WASH systems 
change and interested in applying these principles. 

1.4 STRUCTURE OF ROADMAP
This remainder of this report is structured into four 
chapters: chapter two outlines the key principles of 
Agenda for Change when applied at the global, national 
and district levels. Chapter three provides a step-wise 
guide on implementing the roadmap at district level.  
Chapter 4 outlines the linkage between the district-focused 
activities and country systems strengthening. Chapter five 
draws some brief conclusions.

3 Sanitation and hygiene aspects are captured where possible in this document. This is an area for further work in coming years.
4 The assessment phase and district plan will cover these approaches but may not fully capture household level investments. 
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Agenda for Change is guided by a set of principles that 
apply at district, national and global level5.

2.1 OVERARCHING GLOBAL PRINCIPLES
• We, as sector stakeholders, are committed to achieving 

the goal of universal access to WASH by 2030. Our 
mission is driven by evidence of the fundamental role of 
WASH in all development outcomes and in the broader 
poverty-eradication agenda. This target date is non-
negotiable if we are to deliver on the internationally 
agreed SDGs.

• Access to sustainable WASH services is a fundamental 
human right, as recognised by the United Nations.

• To achieve universal access to sustainable WASH 
services by 2030 all agencies must focus and harmonise 
their efforts on building effective WASH systems, 
changing practice from simply delivering hardware 
focused projects.

• We are convinced the sector can achieve lasting 
universal access by 2030 but understand that this will 
require new partnerships, better use of existing finances 
coupled with new funding sources, and a serious 
commitment to monitoring for improvement.

• Governments are the responsible bodies with the 
mandate to lead efforts; external agencies must support 
and build government capacity to lead and succeed. 
We commit ourselves to work collectively and adhere to 
behaviours that strengthen country capacities to deliver 
permanent and accountable access to WASH services 
(see Figure 1).

• No robust country plan aiming to achieve universal 
access by 2030 should fail because of a lack of finance. 
Finance must address all stages of the service delivery 
cycle and must be achieved more creatively and 
effectively. Financing must come from individuals, 
communities, and district and national governments, 
combined with and supported by traditional aid and/or 
philanthropy and vehicles such as loans, social impact 
investments, and bonds. 

• Achieving universal and permanent access to 
WASH services requires improvement in integration 
and alliances- with other sectors, including health, 
education, finance and the environment.

• We commit ourselves to building and supporting 
country-led institutions, processes and networks 
aiming to achieve universal access by 2030, and will 
find creative ways to support country participation and 
leadership in broader sector initiatives like the Sanitation 
and Water for All (SWA) partnership.

2.2 AT NATIONAL LEVEL
 

Figure 1: SWA Collaborative Behaviours

• Achieving universal access to WASH services that last 
requires government leadership and political commitment.

• Strong institutions that are accountable, responsive and 
well-coordinated are necessary to deliver and sustain 
responsive services that reach all communities. All 
partners will work together to strengthen key sector 
building blocks6, including:
- Sector policy/strategy
- Sector coordination
- Sector finance
- Institutional arrangements – which include 

frameworks for regulation and accountability
- Performance monitoring – which can lead to 

regulation of service providers and services, and 
ensures inevitable challenges are understood and 
addressed in a timely way

5 It is important to note that there is no globally agreed list of sector building blocks, and those listed in this document are certainly not exhaustive. 
More detailed information on the principles is given at https://www.washagendaforchange.net/about

6 It is important to note that there is no globally agreed list of sector building blocks, and those listed in this document are certainly not exhaustive. 

2. AGENDA FOR CHANGE PRINCIPLES
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• We commit ourselves to investing and participating in 
a cyclical process of planning, monitoring, assessment 
and corrective action. 

• Including everyone means tackling inequalities by 
targeting resources at the most marginalized and 
excluded people, ensuring that they can assert 
their rights to WASH services and meeting this with 
responsive and accountable services.

• National policy-making and monitoring systems should 
support implementation processes at district level and 
be informed by experiences at this level, to reduce 
significant gaps between policy and practice.

2.3 AT DISTRICT LEVEL
• Success means every household and public institution 

(e.g. schools and clinics) has access to water and 
sanitation services that last. Although hard to achieve, 
this is measurable and is the cornerstone of our efforts, 
with a focus on nobody being left behind. 

• Success at district and city levels requires new alliances 
and working relationships between local government, 
local communities and the local private sector, with 
governments taking the lead. External agencies should 
work with all these players to ensure success. We 
commit ourselves to doing this in our work. 

• The outcome we that water flows and sanitation and 
hygiene services are guaranteed for all, permanently. 
Different management arrangements can be 
constructed to achieve this: public, private, community 
or in combination. 

• Achievement of district- or city-wide access requires 
planning, including comprehensive investment plans. 
We will support district- and city-level agencies to 
coordinate the development and delivery of these 
plans. External agents must respect the primacy of local 
government in leading district and city-level planning. 

• District- and city-based models of universal service 
provision should ultimately inform national and global 
policy, programming, finance, systems and practice 
priorities. We commit to investing in documentation and 
learning from work at the local level, and to disseminating 
this to higher levels through learning mechanisms. 

• All WASH agencies should aim to strengthen local and 
national monitoring systems, and, to use these systems 
for their own monitoring when they are available and 
sufficiently robust. 

• Community empowerment and engagement is a 
fundamental part of ensuring that the rights of all to 
WASH services are realised. We commit ourselves to 
supporting this approach and to supporting governments 
and service providers to establish and strongly support 
mechanisms through which they can be held to account. 
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3.1 CONCEPTUALISING THE ROADMAP
Agenda for Change presents the roadmap as a guide to 
the application of the principles described above through 
a sequential process of systems building. The road map 
starts from the premise that in order to achieve universal 
access to WASH services, all the main building blocks 
that make up a strong WASH system need to be in place. 
Although the road map is not prescriptive, there is a logical 
sequence to the building blocks, as some can only remain 
strong if others are in place, at least to some extent. 
However, unlike physical bricks, our building blocks are not 
inert objects, but living processes. Putting these building 
blocks in place is not a one-off activity that is ‘done’, but 
a progressive and iterative process of supporting and 
evolving aspects of the sector.

Figure 2: An Overview of the Roadmap Process

The systems building process follows the usual steps of 
a programme cycle of visioning, assessment, planning, 
implementation and monitoring. This process lays the 
foundation for the system and establishes building blocks, 
at least at a minimal level. Over time, these building blocks 
are progressively strengthened and expanded as the 
process is repeated. As shown in figure 2, the roadmap 
consists of the following steps: 
1. Introducing the concept of strengthening WASH 

systems and the district-wide approach, capturing 
the vision of stakeholders, and consensus building on 
how to achieve sustainable universal access.

2. A capacity assessment of relevant institutions (of the 
service authority, planning bodies, and e.g. monitoring 
authorities) is followed by institutional strengthening 
activities, to ensure a solid foundation for government-
led progress. 

3. An assessment of the current status of WASH services is 
undertaken across the district, identifying service levels, 
existing and required infrastructure, financial needs and 
gaps, and other information required to understand 
opportunities and obstacles. 

4. Assessment provides a robust evidence base for 
planning, and a baseline for subsequent monitoring. In 
this step, assessment data is analysed and validated, and 
a district WASH plan and financing strategy is produced 
to chart the way to universal and sustained WASH access. 

5. The implementation phase involves a harmonised, 
collaborative effort (governmental, NGOs, private 
sector), with technical assistance where necessary, 
and regular reviews, learning and mechanisms for 
monitoring and accountability. 

A series of tools supports particular steps in this process. 
Some are generic, whilst others were developed in specific 
countries where Agenda for Change partners have been 
working. A wide range of tools is available in the sector 
as well as those mentioned in this document. Effective 
tools already in use in a country WASH sector should be 
used whenever appropriate, especially to ensure that 
monitoring data collected at district level feeds into 
national monitoring systems. It is more important to follow 
the principles and steps in the roadmap than to be driven 
by the use of a particular tool set.

3. ROADMAP FOR UNIVERSAL 
AND SUSTAINABLE SERVICES AT 
THE DISTRICT LEVEL 
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3.2 INTRODUCTION AND 
VISIONING 

Objective 
• To introduce and build understanding and commitment 

to the principles and concepts of systems strengthening 
and achieving universal and sustainable access to WASH 
services within a district.

• To develop a common vision on WASH services for the 
district, and develop a contextualised roadmap on how 
to get there. 

Outputs 
An initial roadmap for reaching universal and sustainable 
WASH services at district level (at least up to the planning 
phase), championed by the district authority, and with 
commitment from the relevant, district and national, 
stakeholders.

Method and tools
A combination of meetings and workshops. Examples of 
visioning tools can be found in the EMPOWERS guideline 
https://www.ircwash.org/tools/ empowers-approach-water-
governance-guidelinesmethods-and-tools

Contextualising the Roadmap
As every WASH sector and district is unique, a clear 
understanding of the sector context is needed to tailor 
introduction of the roadmap and proposed steps. This 
requires an understanding of sector policy, strategy and 
targets, institutional mandates at national and district level, 
other systems building initiatives and existing government 
planning processes. While some basic knowledge may 
exist within organisations supporting the district-wide 
approach, it is worth checking that everyone is on the same 
page, and that the minimum conditions for proceeding 
with the process are in place. There may be studies 
undertaken as preparation for this process, including for 
example, a sector political economy analysis. 
Government engagement in the roadmap is critical, as is 
the commitment by district authorities in embarking on 
a journey of system strengthening, and developing and 
implementing a roadmap for universal WASH. Not all 
districts will be willing/ready to engage.

Developing Stakeholder Understanding of 
the Roadmap 
Systems strengthening approaches are relatively new in 
many contexts, and success relies on the consensus and 

commitment of stakeholders. Introducing and explaining 
the concept and principles of Agenda for Change and 
their application at district level is a critical step in getting 
stakeholders interested and aligned. Workshops at district 
and possibly regional or national level are required.

Visioning and Consensus Building
Visioning helps stakeholders to think beyond the day-
to-day problem solving and define a shared and desired 
future state of the district with respect to WASH. In 
some instances, a visioning exercise starts with building 
district-level awareness of national WASH targets and 
commitments, and how they need to be translated down 
to the local level. This is important, as district stakeholders 
are not always aware of global or national commitments. 
Consensus building can include using whatever data is 
available on functionality and access to carry out a ‘reality 
check’ on the current status of WASH. A brainstorming 
process will promote stakeholder dialogue to identify the 
destination the district needs to get to7. Exchange visits 
to districts or countries where the district-wide approach 
has been successfully applied can raise interest and 
commitment. Stakeholders (including politicians) are often 
easily convinced of the need to ‘reach everyone’; the 
concept of ‘forever’ also needs to be strongly emphasised 
in reaching agreement and commitment. Achieving a 
consensus that sustainability is even more challenging 
than expanding services is a significant moment in district 
commitment.

Agreeing an Action Plan 
Stakeholders develop an initial action plan for the early 
steps of the roadmap, particularly focusing on institutional 
strengthening, assessment, and planning. This process 
needs facilitation under the leadership of the district 
authority. The plan will include a timeline and will identify 
and name responsible organisations and focal persons. 
Formal commitments should be sought from the key 
stakeholders supporting district WASH.

A key output is the endorsement and commitment of 
applying the district-wide approach by the relevant district-
level authorities and line-ministries. Development partners 
may become engaged at this stage. Memorandums 
of Understandings (MoUs) can be signed between key 
organisations.

 

7 Based on government targets for WASH within a certain period. A shorter interim period (e.g. 5 years) can potentially be the initial phase of the 
implementation plan
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3.3 INSTITUTIONAL 
STRENGTHENING 

Objective 
To ensure that stakeholders spearheading the process 
(e.g. district-level authorities) are established and have 
the minimum capacity for subsequent steps. This includes 
structures and staff posts which can be further developed 
during the implementation phase.

Outputs 
• Essential institutional structures established or 

strengthened, particularly at service authority level.
• Staffing gaps addressed; stakeholders familiar with their 

mandates and roles; focal persons identified for the 
district-wide approach8; country systems are in place at 
the district level.

Method and tools
Rapid assessment of the status and performance of 
the service authority, civil society and other relevant 
government entities in the district using a structured tool/
checklist.
Ensuring provision of WASH services is a fundamental 
responsibility of government, which is why government 
bodies must play a leading role in Agenda for Change 
processes. This will be a challenge if the service authority 
and other relevant institutions lack basic capacity. During 
this step, institutions will be strengthened, so that during 
the whole process there is a clear and dedicated lead. As 
WASH often crosses several government functions (water, 
health, education etc.), the ‘service authority’ role may be 
covered by several institutions at district level, for example 
the district authority and devolved line ministry functions.

Rapid Institutional Assessment
An analysis of institutional structures and functions existing 
on the ground at district level is needed, to be with what 
is supposed to be in place according to national policy 

and institutional organograms. These are often not fully 
established or lack capacity. A structured and participatory 
rapid assessment using a checklist adapted to the national 
policy and institutional context will highlight critical 
institutional, staffing and capacity gaps to be addressed. 
Assessments vary but can include the following:
• The presence of key staffing posts (technical, planning 

and administrative related to WASH) – in the service 
authority/authorities, including staff or structures in 
the district authority and devolved line ministries at 
district level and any regional structures that support the 
district; 

• The presence of key structures such as a district ‘WASH 
Office’, WASH coordination platform, key civil society 
platforms, monitoring and accountability platforms, 
WASH service provider associations, etc.;

• Operational functionality of these structures and their 
basic capacity to perform their mandated functions. Are 
they clear about their mandates and the functions they 
are expected to perform as per sector policy; 

• The presence and usage of key documents at service 
authority level, such as a district WASH plan, district 
bylaws related to WASH, etc.;

• The extent that country systems, such as monitoring, 
administrative and reporting processes, are in place at 
country level , and whether stakeholders are aware of 
and adhere to national standards and norms, such as 
technology and construction standards, implementation 
guidelines etc.

Outputs can include scorecards highlighting key issues to 
be addressed, garner stakeholder commitment (e.g. to 
filling vacant posts), and to guide capacity support. Figure 
3 shows an example of a mapping exercise from Honduras 
scoring capacity across three municipalities. 

It is also important also to understand priorities, capacities 
and factors in the wider sector and at district level that may 
support or impede efforts to make improvements.

8 The district-wide approach implies long-term commitment. It is important early in the process to obtain donor commitment for a sustained period to follow 
the process and support the district in the medium-term.

Figure 3: An example of the scoring from an institutional assessment checklist in Honduras.

Institutions Policy and  
planning functions Monitoring Technical  

assistance
Performance 

score

Municipality COMAS USCL AJAM WASH policy WASH plan

Municipality A 1 1 1 1 0 0.75 - 0.79

Municipality B 0.75 0.75 0.75 0 0 1 0.25 0.50

Municipality C 0.5 0.75 0.5 1 1 0.75 0 0.64
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In the table on the previous page, a score of 1 indicates 
that the institution or function is working to the expected 
capacity. A score of zero means it is totally absent. Other 
scores indicate relative capacity between these extremes.

(Re)Establishing and Strengthening 
Institutions 
Findings from the rapid assessment must be discussed 
with the district and any relevant provincial and national 
level counterparts. Commitment should be sought to 
address gaps and weaknesses by re-establishing and filling 
key functions/posts in accord with national guidelines.  
This leads to the development of a phased capacity 
strengthening plan. 

Short-term ‘quick wins’, particularly those required at the 
assessment and planning stages, should be undertaken 
as a priority. Medium-to-long term changes could be 
parked at this stage, to be included within the overall 
district WASH plan which is to follow at a later stage. 
Where appropriate, training should make us of the support 
functions of provincial and/or national level government. 

Where Agenda for Change is being introduced in 
several districts simultaneously, capacity assessment and 
support may also be needed at provincial or national 
level. In Rwanda a consultant was seconded to the line-
ministry secretariat to assist short term in national level 
coordination and in strengthening the national secretariat. 
Secondments may also be made to provide technical 
assistance to district-level authorities. Care is needed to 
ensure that support builds the ownership and capacity of 
authorities, rather than substituting for them.

The most important output from this stage would be 
that key stakeholders and are in place at district level, 
understand their mandates and functions, and have some 
capacity to undertake them, even if this is limited at this 
stage. Focal persons have by now been nominated to 
undertake the subsequent assessment and planning 
phases.

3.4 ASSESSMENT PHASE 

Phase Objective 
To establish a rigorous evidence base for planning and a 
baseline against which implementation of the plan will be 
tracked.

Outputs 
• An inventory of existing infrastructure assets, and a clear 

understanding of the capital investment and capital 
infrastructural  works required to achieve universal 
access  

• A clear initial understanding of the various life-cycle 
costs of existing and future services, to achieve universal 
access, and to ensure they last

• A comprehensive baseline of WASH service levels, 
service providers, stakeholder capacity, and water 
resources.

An adequate evidence base to inform decision-making on 
issues such as technology options, service delivery models 
and behaviour change approaches.

To achieve universal access at district level requires a clear 
plan of how to establish and sustain coverage, based on a 
comprehensive and robust needs assessment. Information 
is required for the district level planning process on a 
range of aspects of service delivery, including service 
levels, infrastructure, water resources, and financial and 
institutional arrangements. Additional studies may be 
undertaken based on the stakeholders’ understanding of 
district needs and issues, and the existing evidence base.  
A variety of tools is available. 

The amount and complexity of information required may 
make the assessment appear daunting. It is important to 
show stakeholders the end product from other contexts, 
how information sources can be pooled and how data 
can be used, before engaging with the individual tools. 
Stakeholders should be able to see the destination, before 
embarking on the road to get there.

Examples of tools and surveys are included in this 
document, but wherever possible existing tools from the 
sector and country should be used to ensure that data is 
consistent with national monitoring frameworks9, and can 
directly feed into national monitoring databases where 
they exist. If there are no agreed indicators for monitoring 
service levels or coverage, a process of harmonisation will 
be necessary with relevant institutions to ensure everyone 
is working to the same standards. Governmental and 

9 Using sector definitions, benchmarks, key indicators, survey questions, standards etc.
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supporting agencies will probably require training to be 
able to conduct assessment surveys and use the tools. It is 
of key importance to use the assessment phase to ensure 
that permanent institutions at district level (and provincial/
national levels where applicable) develop an ongoing 
capacity to collect, analyse and use data for future decision 
making. 

Aggregation, analysis and validation of data collected 
during the assessment phase contribute to the first step in 
the planning phase.

The level of depth possible in the assessment phase will 
be dictated partly by contextual factors, partly by available 
finances, and partly by the extent of data already available, 
which may reduce the need for primary data collection. 
Datasets will continue to evolve during the planning and 
implementation phases. 

3.4.1. COMMUNITY AND ASSET 
INVENTORY DEVELOPMENT 

Objective 
To establish an inventory of water supply and public 
sanitation infrastructure in the district, the status of 
individual major components, and communities that remain 
unserved, to assist in planning and costing of infrastructural 
works (capital and capital maintenance costs).  
 
Method and Tools 
• A technical field survey of existing water supply systems, 

using the asset register survey form (www.ircwash.org/
tools/irc-costing-and-budgeting-tools).

• Field data will be incorporated into the asset register 
tool for subsequent analysis and decision making  
(www.ircwash.org/tools/irc-costingand-budgeting-tools). 

Where a full asset assessment is not realistic or necessary, 
secondary data, such as existing water point mapping 
inventory data, can be used.

In many districts and countries, service authorities lack 
basic information on the number, types and functional 
status of water supply systems10 in their area, seriously 
undermining their ability to plan and budget for capital 
maintenance and replacement works, which are necessary 
to keep services flowing over time. Without this data, the 
service authority support to service providers is reactive 
and ad-hoc, rather than planned and strategic.

A registry must be developed based on an inventory of all 
water supply systems in the district, using either structured 
surveys or checklists, or on existing water point inventory 
datasets. This will also assist in costing infrastructural 
investments.
A pragmatic, step-wise approach can be taken. The 
primary objective of developing an asset register is to 
derive a clear understanding of the investments needed 
to rehabilitate and construct water systems to achieve 
universal access and it will feed into the planning phase. 
Over time the asset register becomes a living tool which 
is kept updated, and used by the service authority(s) in 
planning, budgeting and ongoing management of WASH 
assets. 
If resources allow, an engineering assessment should be 
also conducted of all systems in the district and fed into 
the asset registry analysis tool. If resources do not allow 
for a comprehensive survey, or where existing secondary 
data is adequate, it may be possible to use water point 
mapping data during the assessment and develop it 
further during the implementation phase. 
The choice of approaches for developing the asset registry 
will be influenced by the nature of water systems in the 
district, and their heterogeneity. For example where water 
systems in the district are similar to each other (e.g. point 
sources with the same water lifting devices), it may be 
pragmatic to use the water point mapping data and/or 
sampling rather than a comprehensive survey. Where there 
is wide heterogeneity of water systems in the district, or 
piped water networks (which vary considerably per system) 
predominate, then a full engineering assessment may be 
needed.  The following text describes the process and 
tools for a full asset inventory in one community. 
The assessment collects basic information on community 
size (as an indicator of demand), percentage of the 
community served and unserved, source yields, water 
quality, and GPS coordinates of infrastructure. It lists and 
assesses the type, age and current status of the various 
physical components of each facility, and identifies the 
frequency and common causes of breakdowns. Data can 
be entered manually into a database, or collected on a 
mobile-web system (such as  mWater, AKVO Flow) and 
then extracted to a database or spreadsheet for analysis. 
Ideally all communities including those currently unserved, 
will be included in such a database, to help identify 
subsequent priorities.

It is essential that the assessment includes spatial data 
(e.g. GPS coordinates), so that maps can be generated 
of all systems in the district. The asset and community 

10 ‘Systems’ in this context refers to the physical infrastructure for water supply, such as handpumps, piped water systems, rain water harvesting, protected 
springs, etc. 
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registry database forms not only the baseline on coverage, 
functionality and status of infrastructure; but is also a key 
tool for the district to keep track of new assets. Where 
countries already have inventory mapping and basic asset 
databases, the design of the survey and analysis tool 
should use these, or at least ensure coherence with them.

Once the dataset is consolidated, analysis can be 
performed. Examples of analysis spreadsheets are provided 
here. Analytical tools include the ability to input sector 
standards and norms, such as average life expectancy for 
specific system components, standards for water quantity, 
water quality, and number of users per water point. 
Depending on the level of detail and standards and norms 
input, tools automatically generate data on the number of 
facilities that are functional/non-functional, service levels 
provided, number of persons covered and unserved, and 
highlight not only facilities, but individual components within 
systems that are in need of repair or replacement. Asset 
analysis tools can rank risks to systems, and act as a guide 
to making priorities for capital and capital maintenance. 
The tool can identify current maintenance and replacement 
needs and predict what will be required in future years. 

 
Figure 4: Example of GIS map of water points using AKVO 
Flow. Source: sustainableWASHalliance.org

 
Figure 5: Example of graphs generated in the Asset 
Analysis Tool (Rwanda example)

Data collected at this stage will be used to determine 
investment costs for infrastructure, and will ideally be 
updated and evolved throughout the implementation 
process. This shows priority for repairs of existing assets.

3.4.2. UNDERSTANDING COSTS 
AND EXPENDITURES 

Objective 
To gain an understanding of and quantify the full life cycle 
costs of providing and sustaining WASH services in the 
district and identify finances required to implement the plan.

Method and Tools 
Interviews with and expenditure review of local 
authorities Interviews with and financial review of service 
providers. Analysis of asset registers and average unit 
costs (potentially including engineering design costs) to 
understand infrastructure costs. Consolidation of data, 
analysis and stakeholder validation. Various tools are 
presented in the table below.
The sector focus on achieving access has historically 
been on investment in construction and rehabilitation of 
infrastructure (capital Investment), as a one-off exercise. 
However, sustained universal access will never be achieved 
without considering current and future recurrent costs 
such as operation and minor maintenance (O&M), repairs, 
replacements and expansion, and the costs of monitoring 
and supporting service providers. Districts find themselves 
on a never-ending conveyor belt where, as one new 
facility is constructed, another in the district becomes 
non-functional . Financing capital investments without 
addressing recurrent costs is equivalent to pouring funds 
into a leaking bucket. The life cycle costs of a WASH 
service are summarised in the table below, along with the 
various tools used by Agenda for Change to collect data 
on cost components.

For a WASH service to be sustainable, the costs of each 
component of the service life cycle must be covered.  
Finance for this is typically from a combination of the  so-
called ‘3 Ts’: tariffs and users investments payments, taxes 
(either from local government or via inter-governmental 
transfers), or transfers of aid (either in the form of direct 
grants, or concessionary loans). For household facilities 
such as domestic toilets and household water systems, 
household investments (with or without loans) provide 
another key source of funds. 

17% 16%

67%

High Priority

Medium Priority

Low Priority



17

November 2017

As shown in the table, different tools are used to determine 
individual life cycle components, and data is aggregated 
within one overall tool (such as the Costing and Budgeting 
Tool shown in the table). This provides an overview of 
current expenditure, and the expenditure required per year 
to achieve and sustain, universal access to WASH services 
in the district. Outputs go beyond a ‘shopping list’ of new 
investment needs for universal access, and clearly identify 
budget requirements for sustaining services indefinitely. 
It should be noted that the focus in this step is on services 
that are provided to communities, focusing mainly on 
water supply services and to a lesser extent sanitation 
services.  When considering domestic sanitation or 
‘self-supply’ private water supplies, direct investment by 
households should also be factored in.
As explained later in the planning phase section, it is 
important to understand how the costs of district schemes 
and services fit within the wider sector financing context. 

Calculating Capital and Capital Maintenance 
Costs
The community and asset register (see above) identifies 
communities without existing water supply facilities (thus 
requiring capital investments), communities only partially 
served (requiring capital expenditure for service extension), 
and communities with systems that require major repair 

or rehabilitation works (requiring capital maintenance 
expenditure). There are various options to estimate costs 
for capital and capital maintenance expenditure:
• Undertaking an exhaustive engineering assessment 

and design for all the systems and communities in 
the district, to derive system / community-specific 
investment needs. This may be necessary where systems 
are mixed (such as piped schemes) and less so where 
facilities are mainly handpumps.

• Using historical and average unit costs in the sector to 
estimate capital and capital maintenance expenditure, 
based on information from the asset register. This could 
be the unit costs of various common components, 
average per capita costs, or other metrics found to be 
reliable for cost estimation11.

Using an asset register that includes the design life of 
system components, makes it is possible to project future 
capital maintenance costs (when components need to be 
replaced) as well as calculating initial capital and capital 
maintenance expenditure costs. This makes for greater 
accuracy in long-term expenditure projections in the 
financial plan. In some contexts, it may be relevant to 
include cost calculations for increasing levels of service, 
such as water supply on-premises and to meet the needs 
of growing populations. It should also be noted that the 

Life Cycle Cost 
Component

Cost Description (simplified) Tool used in A4C

Capital expenditure 
(CapEx)

Initial investments in construction and one-off 
software activities

Costed Asset Register / (https://www.ircwash.org/
tools/irc-costing-and-budgeting-tools) /  
engineering survey/ Historical Investment Tool 
(https://www.ircwash.org/tools/tools-costing-
everyone-forever-bolivia)

Capital Maintenance 
(CapManEx)

Expenditure on more major maintenance, repair 
or replacement which is not routine

Costed Asset Register / engineering survey / 
Historical Investment Tool

Operation and 
minor maintenance 
expenditure (OpEx)

Recurrent cost of operating the system, such as 
fuel, staff, chemicals, and regular maintenance 
costs – normally borne by the service providers 
(or households, in the case of domestic facilities)

At What Cost or Cash Flow Analysis tools -  
https://www.ircwash.org/tools/irc-costing-and-
budgeting-tools

Expenditure on Direct 
Support (ExpDS)

The costs incurred by the service authority (e.g. 
district) in planning, coordinating, monitoring 
and providing mobilisation and technical sup-
port to service providers. 

District Capacity Assessment or Direct Support Cost 
Tools (https://www.ircwash.org/tools/irc-costing-and-
budgeting-tools)

Cost of Capital (CoC) The cost of accessing finance for system con-
struction – e.g. interest rates on loans, particu-
larly looking at the public (rather than house-
hold) investments

Costing and Budgeting tool (https://www.ircwash.
org/tools/irc-costing-and-budgeting-tools)

Expenditure on 
Indirect Support 
(ExpIDS)

Generally national-level costs of the sector, such 
as policy, sector planning and coordination and 
capacity building costs

Not captured in the direct-wide approach

11 The basis for calculation will vary by technology and context. For example in Rwanda, unit costs per kilometre unit costs were more accurate than per 
capita averages for piped schemes
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unit cost for providing services will almost certainly increase 
as coverage increases. Achieving universal access means 
reaching every last household and community, some of 
which may be more remote and more expensive per capita.

Calculating Operation and Minor 
Maintenance Costs
To help in calculating adequate tariff levels in communities, 
meetings should be held with service providers and 
community members to understand the costs of running 
the service now and over time, and how these costs are 
currently and will be covered by tariffs and other revenue 
sources. Countries guidelines or protocols for determining 
tariffs should be used where applicable. Otherwise the 
cash flow analysis tool (https://www.ircwash.org/tools/
irc-costing-and-budgeting-tools) can be used for data 
entry and analysis. Information should be collected 
about community water demand, together with data on 
infrastructure cost components (with age and design life), 
operating and minor maintenance expenditures, and 
revenues. The data can help to project system demands 
and costs. Expected revenue and expenditures can be 
compared over a specific period (10-15 years) making a 
cash flow analysis and projection. 

Clarity is needed about who is responsible to cover various 
life-cycle costs, e.g. users through tariffs and service 
authorities commonly through transfers.  There is often 
uncertainty about who should cover major maintenance, 
and about the border line between the costs of operation 
and minor maintenance and those of capital maintenance. 
Obtaining better data on cash flow projections will 
stimulate discussions about the adequacy of current 
revenues, and the need to modify tariffs if necessary. 
Where tariffs are prescribed through regulation or based 
on sector tariff guidelines, the discussion will focus on how 
to bridge any funding gaps. 

A review of O&M costs and user financing can be 
undertaken on a small sample of systems12, to derive figures 
that can be deemed representative for similar service 
delivery models. These figures feed into the consolidated 
financing analysis, described below. 

The data collected in this initial analysis should be 
progressively updated during the implementation period, 
as further experience and better cost information becomes 
available.

Calculating Direct Support Costs
WASH services, and those who provide them (WASH 
management committees, municipal or private operators, 
etc.) require support, monitoring and regulation by 
mandated organisations, such as district authorities. 
Authorities incur costs in undertaking these activities, and 
in undertaking coordination, planning and management 
of WASH services at district level. We refer to these as 
direct support costs. They include the costs of community 
mobilisation and outreach to stimulate demand and 
ensure household investments, including, for example, 
community-led total sanitation (CTLS) and support for self-
supply type processes. Direct support costs are commonly 
financed through central government transfers and/or local 
taxes, but finances are often inadequate and this limits the 
capacity of authorities to carry out their functions.

District support costs need to be calculated and compared 
with current expenditure and what will be required 
over time. A clear understanding is required of the 
service authority mandate and sector level standards or 
benchmarks. The per-capita cost of providing support to 
communities may rise as coverage rises, as authorities 
engage with more remote areas and those that need extra 
mobilisation efforts. 

The Direct Support Costs Tool is used to calculate costs 
following discussion and an expenditure review with the 
local authority. 

Consolidating the Financial Data
Financial data streams of the various life cycle cost 
components need to be consolidated and cross analysed. 
This process and the tools that can be used to do this are 
presented in Section 3.5

3.4.3. ASSESSING SERVICE LEVELS 
AND SERVICE PROVIDERS 

Objective 
To establish a clear understanding of the current situation 
regarding access to WASH services; the level of service 
being provided;  hygiene knowledge and behaviours, 
and capacity of service providers, to inform subsequent 
interventions and establish a baseline for tracking progress.   
 

12 The sample size does not need to be statistically significant, but should aim to capture the diversity of technology options (and pumping/fuel types if 
applicable) and management models that occur in the district, in addition to other potential influencing factors (e.g. size of system, major differences in 
willingness/ability to pay, etc.)
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Method and Tools 
• Field surveys by enumerators, including household 

surveys, institutional WASH surveys, service provider 
surveys, potentially using mobile-web software.

Where it exists, national survey data can be used.
A district-wide plan must have a baseline against which 
implementation is monitored and be based on a clear 
mapping of needs. This step complements the asset 
registry by assessing the level of services being provided 
to households and institutions, as well as the performance 
of the service provider.
Depending on the resources available for the assessment 
phase, and the comprehensiveness of existing sector 
survey data available, this step would either follow primary 
data collection through surveys, use existing data, or use a 
combination of both.

Existing data may include Multiple Indicator Cluster Survey 
(MICS) or Demographic and Health Surveys (DHS) datasets, 
previous WASH surveys in the district, etc. Primary data can 
be collected as described below.

Most countries where Agenda for Change work have 
national monitoring systems and benchmarks to measure 
service levels and service provider performance, even 
if they do not cover all indicators and are not fully 
operational. Every effort should be taken to use and build 
on such monitoring systems so that data collected feeds 
country systems. It may also be appropriate to consider 
involving the national statistics bureau (or equivalent) 
in the survey. As with the asset register, surveys can use 
mobile web applications to collect and share data and use 
software for analysis and presentation. Surveys include:
• Household survey: Statistically representative surveys 

ascertain WASH service levels that households currently 
access. They can potentially gather information on 
community members’ knowledge, attitudes and 
practices regarding sanitation and hygiene and water 
consumption and even information on willingness and 
ability to pay for WASH services. Household surveys 
may be complemented with aspects water quality 
sampling at facility level, transect walks or sanitary 
surveys, to capture amongst other things, information 
on equity in access. 

• WASH in Institutions survey: A sample or exhaustive 
survey of the WASH status of public institutions, such as 
schools and clinics, and potentially also of knowledge 
and practices of staff and students.

• Service provider performance survey: Assessing the 
capacity of service providers such a. WASH committees 
and private operators, and the support they receive 
from service authorities, and the capacity of supply 

chain actors, artisans, entrepreneurs, natural leaders, 
maintenance services, health extension workers, etc. 
throws a light on the challenges and opportunities 
within a district, and informs the design of capacity 
strengthening activities.

3.4.4. WATER RESOURCES 
ASSESMENT 

Objective 
To establish a clear understanding of water resources in the 

district (available resources, water quality, demand and 
multiple uses) to allow evidence based planning and 
implementation, and potentially  to establish a baseline 
for subsequent monitoring .

Method and Tools 
•  Depending on context, this requires a desk-based review, 

or specific measurements, surveys, and community 
consultations. Tools include the Multiple Use Water 
Services Toolkit (https://www. musgroup.net/node/15 /
all https://www.ircwash. org/sites/default/files/Adank-
2012-Guidelines. pdf), FAO Water Resources Assessment 
Toolkit (http://www.fao.org/fileadmin/templates/nr/
kagera/Documents/LADA_manuals/part2_f.pdf), 
WaterAid Water Security Toolkit (http://www.wateraid.
org/~/media/Publications/Post-2015/English-toolkit/11-
WASH-water-resources-and-waste-water-management.
pdf?la=en).

Planning and decision making for water supply services 
needs to take account of the amount and quality of water 
available, current demand, likely future demand, threats 
to water availability and quality and trends. The level of 
detail and scope of the assessment depends mainly on 
the extent to which water resources are, or will become, a 
limiting factor on sustainable and universal WASH services. 
Without a good understanding of water availability and 
quality over time, service sustainability and service levels 
may be severely impacted.

At a minimum, this step includes a desk review of the water 
resources situation in the district, focusing on water quality, 
water quantity and reliability/seasonality.  This can be done 
by reviewing drilling logs, hydrogeological maps, drilling 
success rates, data on spring yields, borehole yields, static 
water levels and changes over time, pumping water levels, 
water quality data, data on seasonality of systems, major 
water demands (other than for drinking) and land-use, as 
well as available data on climate change projections and 
potential threats to water resources. 
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At field-level, some elements can be integrated, for 
example: volumetric demand for water can be part of the 
household survey; community consultations regarding 
(multiple) water use can be done during service provider 
assessment visits; and water quality and water level and 
yield testing can be done during the infrastructure asset 
survey.

3.4.5. OTHER POTENTIAL STUDIES 
DURING THE ASSESMENT PHASE 

There may be a need to undertake extra studies and 
assessments to inform decision making and budgeting 
and to design activities. The table below provides some 
examples, but is by no means exhaustive. Some studies 
and associated pilots can be included as activities 
within the final plan, and therefore undertaken during 
the implementation phase. These further avenues of 

investigation will depend on the specific challenges and 
opportunities of the sector and district contexts, and on 
whether issues identified during the assessment phase 
require further investigation. 

3.5 PLANNING PHASE

Phase Objective 
Based on the analysis of collected information, to develop 
a district-wide strategic and financial plan for achieving 
and sustaining universal access to WASH services and 
improving hygiene behaviours.   
 
Outputs 
• An evidence based, phased and costed district-wide 

plan, including:  targets and milestones, activities, a 
monitoring and accountability framework, a budget 

Dimension Objective Method and Tools

Technologies To factor in technology choices based on which are 

most appropriate and sustainable for the context 

Undertaking primary studies, such as applying the 

WASHTech Technology Assessment Framework 

(https://www.ircwash.org/resources/review-

frameworks-technology-assessment), and/

or reviewing secondary data (e.g. sector and 

programme reviews, national technology standards 

and guidelines)

Service delivery 
models and 
behaviour change 
approaches

To understand the most appropriate and effective 

approach or model for managing water and 

sanitation services / behaviour change activities etc. 

in the different contexts within the district, to inform 

the subsequent planning and activity design 

This may include commissioning studies, or using 

existing studies and data in the sector. Also to check 

sector norms and guidelines for this.

Waste flows and 
management 
arrangements

To understand and quantify flows, volumes and 

financial aspects of solid and liquid waste to inform 

budgeting and service planning

This may include data collection from local 

authorities, service providers and households (the 

latter possibly through the household surveys), 

inputting data into tools such as the Faecal waste 

flow calculator (https://www.ircwash.org/tools/

faecal-waste-flow-calculator)

Equity, participa-
tion and gender 
analysis

To understand and help to tackle barriers that stand 

in the way people accessing services at the local 

level.

This may include gender barrier analysis or 

assessments of accessibility and safety of WASH 

services as well as levels of participation. WaterAid’s 

Equity, Non-discrimination and Inclusion (ENDI) 

toolkit pulls together tools from a number of 

sources to help do this (http://www.wateraid.org/

policy-practice-and-advocacy/equality-and-non-

discrimination/resources). 
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projection, and a resource mobilisation strategy
• The plan is owned, adopted and launched by the 

district, with consensus and commitment to its 
implementation from national and local government, 
and supporting organisations.

Method and tools 
• The overall process for analysis and planning should 

be participatory and inclusive, potentially including 
workshops, working groups and consultation meetings. 
Government processes are likely to guide overall 
process of planning and the template for the plan itself.

• The district authority should drive the development 
of a comprehensive WASH plan which will mobilise 
resources, and align and harmonise their efforts with 
those of other  organisations operating in the district, 
including centrally-funded programmes and those 
conducted by NGOs. Such a plan should be developed 
in a consultative and non-partisan manner. In some 
contexts the ‘WASH plan’ will not stand alone, but be 
a section within a wider district development plan. 
Planning should take account of sector and (national) 
governmental targets, existing strategic sector plans, 
and be based on a broader understanding of processes, 
templates and cycles of local government planning and 
budgeting. 

• The WASH plan provides the basis for assessing sector 
progress in the district and will be used by civil society 
to hold the service authority to account. 

• This roadmap presents generic steps for the planning 
process.; Sector and government processes for planning 
and budgeting should be followed wherever possible.

Consolidation, Analysis and Validation of the 
Assessment Phase Findings 
The Assessment Phase generates volumes of data and 
information which need to be analysed and used for 
decision making and planning. The process of analysis 
and interpretation provides an opportunity to empower 
and build capacity within district (and possibly national) 
authorities, and should not therefore be undertaken 
primarily by consultants or supporting organisations, 
although training and technical assistance may be offered 
to district stakeholders. 

Data needs to be discussed and validated, potentially 
requiring a review workshop at the end of the assessment 
phase or the beginning of the planning phase.
Consolidation of the financial data sources: Figure 6 
shows how the various financial data streams are 
consolidated to produce an overall financing summary for 

the district. Through using tools such as the Sustainable 
Financing Scorecard or Financial Overview function of 
the Costing and Budgeting tool, the various life cycle 
cost components can be entered, allowing a projection to 
be made of finances required over time to achieve access 
for everyone, forever. Adding information on current 
expenditure will ascertain the current financing gap. The 
outputs of this will be critical for the financial planning step 
within the planning phase.
 

Figure 6: Consolidating the financial data sources

Key Components of the Plan:
• Vision, Targets and Milestones
  Once the findings of the assessment phase have been 

presented and validated, district stakeholders need to 
agree on the overall vision for the district WASH plan, 
and this has to be endorsed and publically adopted by 
the district authority. Stakeholders may focus on the part 
of the plan to reach everyone. A strong emphasis also 
needs to be placed on sustainability “reaching everyone 
forever”, so this does not become an investment 
plan focused only on capital and capital maintenance 
investments. Targets and milestones need to be agreed, 
and aligned with existing national policy, strategy and 
targets, international commitments (e.g. SDGs), and 
the wider development strategy/plan of the district. 
Such a district plan will be time-bound, and potentially 
phased13, with periodic review and updating after fixed 
periods. Targets and/or timeframes set out in the initial 
visioning stage (section 3.2) need to be adjusted based 

13 For example a plan could cover up to 2030, but be broken into 5-year phases. One example of phasing in terms of activities and targets may be an initial 
phase focusing on achieving universal access to basic level of service, and then service upgrading to ‘safely managed’ in line with the SDG targets.
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on the findings from the assessment phase, and what is 
realistically achievable. 

• Strategies, Activities and Approaches
  Based on findings in the Assessment Phase, activities 

will be developed to address various needs. These will 
probably include infrastructural works (capital and capital 
maintenance works), institutional strengthening at district 
and service provider level, community engagement 
and behaviour change communication initiatives, and 
coordination and monitoring activities. Engagement 
with national sector stakeholders may be necessary to 
clarify certain aspects of policy and financing. The most 
appropriate programmatic approaches (e.g. mode of 
sanitation promotion etc.), service delivery models and 
technology options need to be selected, again ensuring 
coherence with sector policy.

Planning must take account of different levels of demand 
and expectation within the district. Deprived communities 
want a service; those with an existing service probably 
want improvements. Some communities are willing to pay 
more for a higher level of service, while others may be 
more concerned about keeping user fees low. There will 
be different demands and expectations for multiple uses. 
A district will need to consider different service delivery 
models for different areas and levels of demand. For 
example, demand for piped systems that can provide water 
to the household grows with rising incomes and increasing 
urbanisation. The plan needs to acknowledge and address 
the changing needs of these different user markets. 

• Budgeting and Resourcing
     Detailed costing of activities combined with the 

financing overview/sustainable financing scorecard (see 
Section 3.3.2), will identify what resources are required 
to reach everyone forever, both in terms of initial capital 
and recurrent costs. Setting this against current revenues 
will show that gaps that need to be filled through one 
or more of the ‘Three Ts’. Some countries have found 
it useful to map existing and historical financing flows 
into and within the given district, an example of which is 
shown in Figure 7. For domestic level facilities, such as 
toilets and household self-supply water sources, direct 
household investment also needs to be factored in.  

    A resource mobilisation strategy needs to be developed 
and decisions taken regarding how gaps will be 
addressed. Any consideration of increases in taxes 
or tariffs needs to be based on an understanding of 
the willingness and ability to pay of residents and 
users, and potentially include pro-poor arrangements. 
Proposed changes to tariff levels should be aligned 
with guidelines or frameworks set by government or 
independent regulators. Lobbying can be done with 

central government, supporting agencies (e.g. NGOs) 
and development partners to increase transfers, and 
loans may also need to be considered. A detailed 
budget, projected year by year and aligned to activities 
in the plan, will assist in marketing the plan to potential 
financiers who can choose to fund specific activities or 
cost components, and will also facilitate subsequent 
implementation reporting. 

• Implementation Arrangements
  Arrangements for implementation need to be detailed 

in the plan, including procurement arrangements, 
financial flows and reporting, and roles and 
responsibilities of the organisations and departments 
involved. It may be that implementation and financing 
arrangements remain flexible within the overall plan 
framework, allowing implementation and financing 
through a combination of conduits, such as NGOs and 
government, providing they work to the common plan 
and reporting framework. 

• Monitoring Framework
  A monitoring framework needs to be developed as part 

of the plan, harmonised with existing sector monitoring 
frameworks and indicators. This should focus not only 
on outputs (e.g. access) but also on outcomes, such as 
service provider performance, service levels achieved, 
and any overall indicators for sustainability. Tracking 
should update datasets from the baseline created 
during the assessment phase. Mechanisms for collecting 
monitoring data need to be included and costed. Tools 
include periodic surveys, implementation monitoring 
and supervision, service provider key-performance 
indicator reporting, periodic participatory stakeholder 
reviews, etc.

  Always research and utilise existing government-led 
monitoring frameworks; so that any data generated can 
at the least align with these systems and inform them.

 
Accountability and Consultation
Local level planning does not necessarily guarantee 
equitable planning or that consumers and other 
stakeholders have the means to articulate their views. 
Efforts will be needed to ensure plans respond to actual 
needs rather than political rhetoric, are nonpartisan and 
inclusive, and monitoring is needed to ensure that they 
are implemented. Building on evidence derived from the 
assessment phase, the draft plan should be publically 
presented, and all relevant stakeholders consulted. Existing 
frameworks for local government planning should be 
followed. The development of the WASH plan can showcase 
best practice in a robust and inclusive planning process. 
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Plan Adoption and Dissemination 
A plan is only as useful as the extent to which it is actually 
used; a plan will not lead to change if it sits on the shelf 
and gathers dust. 
Sector specific plans developed at district level must be 
integrated within wider district development planning and 
budgeting. Broad buy-in from local government staff other 
than the WASH unit, and other district stakeholders, is key 
to the successful uptake and application of the plan. It is 
worth investing in time and resources to disseminate the 
plan and get such buy-in.  It is beneficial to involve not 
only WASH technical staff but also the wider planning and 
administrative district authority staff to mitigate the risk 
that the plan will become isolated and neglected. Ideally 
the plan should be formally and publically adopted by 
the district authorities. It may indeed become a chapter 
of a wider district development plan. Either way, the plan 
should be disseminated (and marketed) widely within the 
district, and at provincial and national level, and ideally 
be made publically available online. Given that sector 
planning may be undertaken at different levels (e.g. 
provincial or national), it is important that the relevant 
government entities at those levels are aware of the plan, 
so that it can be factored into broader sector plans and 
proposals. 

3.6 IMPLEMENTATION 
AND MONITORING (WITH 
ACCOUNTABILITY) 

Phase Objective 
Plan targets are achieved in a quality, coordinated and 
accountable manner, and are periodically reviewed

Outputs 
•  Sustained and universal access to WASH services within 

the district, as documented in progress and review 
reports

Resourcing the Plan, Coordination and 
Alignment
Once an overarching, harmonised plan is developed it 
should be made widely known and marketed to partners 
and potential funding sources, to garner commitment 
to finance, and to ensure agreement to align activities. 
Commitment to adhering to the plan can be formalised 
through formal agreements such as Memorandums of 
Understandings. Such agreements can bind organisations 
to basic operating procedures, such as common reporting 
protocols and participation in coordination meetings. 
Efforts need to continue at district and possibly provincial 
and national level, to ensure coordination of the various 
organisational efforts and that all partners aligned to and 
report against the same plan.
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Figure 7: Example of financial flow diagram from Honduras
Source: Public Expenditure Review: Decentralization of Water and Sanitation Services. World Bank, 2014
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Technical Assistance and Capacity Building 
for Implementation
Training, mentoring and technical assistance will be 
required to ensure that district authorities and other 
implementing organisations have the capacity to 
implement, manage and monitor plan activities, including 
for example adherence to sector standards. Support may 
come from funders, NGOs or provincial and national 
government entities. Where technical assistance is 
provided, efforts should be made to ensure this builds 
the ownership, leadership and long-term capacity of the 
district authorities. Continue to build links between the 
district authorities and regional/national support structures 
and to strengthen the capacity of such support structures.

Monitoring, Review and Accountability
Monitoring should track progress to targets; track service 
levels, WASH practices of residents and sustainability; 
track quality of implementation of software and hardware 
activities; track fund allocation/ expenditure; monitor water 
source yield/quality, etc. These activities are detailed in the 
plan itself. Data collected should feed into wider sector 
monitoring systems and lead to corrective action where the 
data shows gaps or weaknesses. 

Regular coordination meetings should be held at district 
and potentially sub-district level. In addition, joint 
monitoring visits and stakeholder reviews should be 
conducted to support coordination and learning between 
stakeholders involved in financing, support and delivery 
and boost mutual accountability. The monitoring and 
review process should feed into Joint Sector Reviews being 
conducted in the country.

External evaluations, third party monitoring (e.g. 
sustainability checks) and programme audits help to 
strengthen implementation accountability, and ensure 
that reports are made available publicly. Other means 
to strengthen accountability include formal grievance 
processes and mechanisms for service user and feedback 
through Citizen Scorecards, SMS systems, etc.

Data sets collected in the assessment phase should 
be updated and used for decision making. The Asset 
Register should be kept updated, and used as a key tool 
for ongoing monitoring, management and planning for 
maintenance and replacement initiatives.   

Learning and Dissemination
The district-wide approach is likely to be new in many 
contexts, and may be used to pilot new approaches, 
with the aim of scaling-up those which are proven to 
be effective and impactful. Through periodic reviews 
and evaluations, efforts should be made to document 
lessons learned throughout the roadmap phases. Periodic 
reflection and learning, through coordination or learning 
groups, helps to strengthen the district-wide approach, 
and enables best practice to be scaled-up, stimulating 
upscaling to other districts and even internationally. The 
process of change must be documented.
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Whilst the focus of this approach is at district level, 
systematic change toward universal WASH services also 
requires harmony with national systems. 

Agenda for Change partners work by supporting the 
application of well-developed existing WASH systems, 
changing and strengthening WASH systems that are weak, 
and by helping to build the WASH systems where they 
do not exist. Implementing Agenda for Change principles 
will strengthen national (sector) level systems at district 
level and identify any gaps or shortfalls. The core building 
blocks for WASH need to be developed at both levels and 
an assessment of the key components in the district and 
nationally will inform the strategy and selection of priorities 
for system strengthening initiatives. 

Some important building blocks such as regulation may be 
well developed at national level but weakly applied in the 
district, while monitoring may be effective at district level 
but have limited development and support at national level. 

Implementing the roadmap requires district actors to 
understand and apply national policies. Where the national 
level is weak, tools and ideas in this roadmap can be used 
to experiment and learn within the district, to generate 
evidence that is used for advocacy at the national level in 
support changes or improvements to country systems.. 
Ultimately the district-wide approach aims to scale up 
through learning and experimenting in a single district 
and spreading practices and lessons in other districts and 
nationally. Local success can have national impact.

4. LINKING THIS ROADMAP TO  
THE NATIONAL LEVEL 
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Agenda for Change is about strengthening WASH systems and demonstrating how this can lead to achieving universal 
and sustained access to WASH services. Applying Agenda for Change at the district level emphasises an integrated and 
harmonised approach to building on and strengthening existing governmental systems, supporting government leadership, 
and providing concrete examples of how national objectives for the WASH sector can be accelerated and achieved 
sustainably. The approach is based on the collection of robust data, achieving a common understanding of challenges 
and opportunities, and a systematic approach to making, financing and implementing a plan. It involves a commitment 
by partners to work to the plan and monitoring to ensure that progress is being made. We believe that the district-wide 
approach, with the district as a unit of focus, provides a more holistic and integrated route to sector strengthening and 
requires a long-term vision and a commitment to doing things properly and sustainably. 

5. CONCLUSION
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